

JOHN PROCTOR IS THE VILLAIN  
Build Schedule



<b>Week 1: January 6th - January 9th</b>							
	Sunday	Monday 1:00-5:00p	Tuesday 1:00-5:00p	Wednesday 1:00-5:00p	Thursday 1:00-5:00p	Friday	Saturday
Wall A	-	Cut Framing	Cut Framing	Weld	Weld	-	-
Wall B	-	Cut Framing	Cut Framing / Weld	Weld	Finish Framing	-	-
Wall C	-	Cut Framing	Cut Framing	Weld	Weld	-	-
Wall D	-	Cut Framing	Modify Wall	Modify Wall	Finish Modifications	-	-
Wall E	-	Cut Framing	Modify Wall	Modify Wall	Finish Modifications	-	-
Wall F	-	Cut Framing	Cut Framing	Weld	Weld	-	-
Wall G	-	Cut Framing	Modify Wall	Modify Wall	Finish Modifications	-	-
Wall H	-	Cut Framing				-	-
Platforms	-					-	-
Stairs	-					-	-
Columns	-		Cut Framing / Weld	Weld		-	-

<b>Week 2: January 13th - January 16th</b>							
	Sunday	Monday 1:00-5:00p	Tuesday 1:00-5:00p	Wednesday 1:00-5:00p	Thursday 1:00-5:00p	Friday	Saturday
Wall A	-	Cut and Weld	Cut and Weld	Finish Welding	-	-	-
Wall B	-	Weld	Weld	-	-	-	-
Wall C	-	Finish Modifications	Finish Modifications	Bolts	-	-	-
Wall D	-	-	-	Bolts	-	-	-
Wall E	-	-	-	Bolts	-	-	-
Wall F	-	Weld	Weld	Bolts	-	-	-
Wall G	-	Finish Modifications	Finish Modifications	Bolts	-	-	-
Wall H	-	-	-	Bolts	-	-	-
Platforms	-	-	-	-	Get Stock Platforms	-	-
Stairs	-	-	-	-	-	-	-
Columns	-	Cut and Weld	Cut and Weld	Cut and Weld	Finish Welding	-	-

<b>Week 3: January 20th - January 23rd</b>							
	Sunday	Monday 1:00-5:00p	Tuesday 1:00-5:00p	Wednesday 1:00-5:00p	Thursday 1:00-5:00p	Friday	Saturday
Wall A	-	-	Cut Facing & Face	Face & Trimming	Face & Trimming	-	-
Wall B	-	-	Cut Facing & Face	Face & Trimming	Face & Trimming	-	-
Wall C	-	-	Cut Facing & Face	Face & Trimming	Face & Trimming	-	-
Wall D	-	-	Cut Facing & Face	Face & Trimming	Face & Trimming	-	-
Wall E	-	-	Cut Facing & Face	Face & Trimming	Face & Trimming	-	-
Wall F	-	-	Cut Facing & Face	Face & Trimming	Face & Trimming	-	-
Wall G	-	-	Cut Facing & Face	Face & Trimming	Face & Trimming	-	-
Wall H	-	-	Cut Facing & Face	Face & Trimming	Face & Trimming	-	-
Platforms	-	-				-	-
Stairs	-	-				-	-
Columns	-	-				-	-

JOHN PROCTOR IS THE VILLAIN  
Build Schedule



<b>Week 4: January 27th - January 30th</b>							
	Sunday	Monday 1:00-5:00p	Tuesday 1:00-5:00p	Wednesday 1:00-5:00p	Thursday 1:00-5:00p	Friday	Saturday
Wall A	-	Send to Paints				-	-
Wall B	-	Send to Paints				-	-
Wall C	-	Send to Paints				-	-
Wall D	-	Send to Paints				-	-
Wall E	-	Send to Paints				-	-
Wall F	-	Send to Paints				-	-
Wall G	-	Send to Paints				-	-
Wall H	-	Send to Paints				-	-
Platforms	-	Frame & Lid	Frame & Lid	Frame & Lid	Frame & Lid	-	-
Stairs	-					-	-
Columns	-					-	-

<b>Week 5: February 3rd - February 6th</b>							
	Sunday	Monday 1:00-5:00p	Tuesday 1:00-5:00p	Wednesday 1:00-5:00p	Thursday 1:00-5:00p	Friday	Saturday
Wall A	-					-	-
Wall B	-					-	-
Wall C	-					-	-
Wall D	-					-	-
Wall E	-					-	-
Wall F	-					-	-
Wall G	-					-	-
Wall H	-					-	-
Platforms	-	Frame & Lid	Finish			-	-
Stairs	-	Frame	Finish			-	-
Columns	-					-	-