

Vanities

Build Schedule

Week 1: April 21st - April 25th

	Sunday	Monday <i>1:00-5:00p</i>	Tuesday <i>1:00-5:00p</i>	Wednesday <i>1:00-5:00p</i>	Thursday <i>1:00-5:00p</i>	Friday	Saturday
Projection Surfaces	-	Cut	Cut	Drill Holes	Weld	-	-
Platforms	-	Cut Legs	~	Cut Legs	~	-	-
Step Unit	-	Rip, Cut Legs & 2x4	Frame & Rip	Face & Fasten	Face & JC	-	-
Column Units	-	Cut	Cut & Weld	Weld & Shelf	Shelf & Face	-	-
Shelves	-	~	~	~	~	-	-
Chair	-	Rip	Dado	Dado & Assemble	Assemble	-	-
Bleacher Unit	-	~	~	~	~	-	-
Plants	-	~	~	~	~	-	-
Automation	-	~	~	~	~	-	-

Week 2: April 28th - May 2nd

	Sunday	Monday <i>1:00-5:00p</i>	Tuesday <i>1:00-5:00p</i>	Wednesday <i>1:00-5:00p</i>	Thursday <i>1:00-5:00p</i>	Friday	Saturday
Projection Surfaces	-	Weld & Face	Face	~	~	-	-
Platforms	-	~	~	~	~	-	-
Step Unit	-	~	~	~	~	-	-
Column Units	-	Face	~	~	~	-	-
Shelves	-	Rip	Dado	Dado & Assemble	Assemble	-	-
Chair	-	~	~	~	~	-	-
Bleacher Unit	-	~	~	~	~	-	-
Plants	-	~	~	~	~	-	-
Automation	-	~	~	~	~	-	-

Week 3: August 18th - August 22nd

	Sunday	Monday <i>1:00-5:00p</i>	Tuesday <i>1:00-5:00p</i>	Wednesday <i>1:00-5:00p</i>	Thursday <i>1:00-5:00p</i>	Friday	Saturday
Projection Surfaces	-					-	-
Platforms	-					-	-
Step Unit	-					-	-
Column Units	-					-	-
Shelves	-					-	-
Chair	-					-	-
Bleacher Unit	-					-	-
Plants	-					-	-
Automation	-					-	-